

TABLE 1
SUMMARY OF FIELD ACTIVITY REPORTS

FAR ⁽¹⁾ No.	Date	ACTIVITY											Description		
		Pumping Water From Containment Area ⁽²⁾	Anchor Drilling	Anchor Grouting	Bearing Pad Excavation ⁽³⁾	Bearing Pad Shotcrete ⁽³⁾	Ground Anchor Testing	Test Pit	Crack Meter	Extensometers Reading	VWP Reading	Inclinometer Reading		Dyna Force Reading	Drain Flow Measurements
1	10/28/13														Ground Crack Observation
2	10/29/13														Ground Crack Observation
3	10/30/13														Ground Crack Observation
4	10/31/13														Ground Crack Observation
5	11/01/13														Ground Crack Observation
6	11/04/13														Ground Crack Observation
7	11/05/13														Ground Crack Observation and Excavate Test Pit (T-1)
8	11/06/13														Drilling Anchor G-1 and Excavate Test Pit (T-2)
9	11/07/13														Ground Crack Observation
10	11/08/13														Ground Crack Observation and Drilling G-1
11	11/12/13														Ground Crack Observation and Drilling G-1
12	11/13/13														Ground Crack Observation and Drilling G-1
13	11/14/13														Ground Crack Observation and Drilling G-1
14	11/15/13														Ground Crack Observation and Drilling G-1
15	11/16/13														Ground Crack Observation and Drilling G-1
16	11/18/13														Ground Crack Observation and Drilling G-1
17	11/20/13														Install Dynaforce at Anchor G-1
18	11/22/13														Dynaforce Calibration
19	11/25/13														Grouting Anchor G-1
20	11/26/13														Grouting Anchor G-1
21	11/27/13														Grouting Anchor G-1
22	12/02/13														Ground Crack Observation and Pumping water
23	12/03/13														Ground Crack Observation and Pumping water
24	12/04/13														Ground Crack Observation and Drilling C-1
25	12/05/13														Ground Crack Observation and Drilling C-1
26	12/06/13														Ground Crack Observation and Drilling C-1
27	12/07/13														Install Anchor C-1 and Excavating Pad for G-1
28	12/09/13														Grouting Anchor C-1
29	12/11/13														Excavating Pad C-1 and G-1; Drilling B-1
30	12/12/13														Shotcrete Bearing Pad G-1
31	12/17/13														Shotcrete Bearing Pad G-1
32	12/19/13														Preparing for Anchor Testing
33	12/20/13														Performance testing of Anchors C-1 and G-1
34	12/23/13														Drilling Anchor B-1
35	12/26/13														Drilling Anchor B-1
36	12/27/13														Grouting Anchor B-1
37	12/30/13														Drilling Anchor D-1
38	12/31/13														Drilling Anchor D-1
39	01/02/14														Grouting Anchor E-1
40	01/03/14														Grouting Anchor E-1
41	01/06/14														Drilling Anchor E-1
42	01/07/14														Grouting Anchor E-1
43	01/08/14														Drilling Anchor H-1
44	01/09/14														Grouting Anchor H-1
45	01/10/14														Drilling Anchor I-1
46	01/13/14														Drilling Anchor I-1; Excavating Pads B-1, D-1, and E-1
47	01/14/14														Drilling Anchor I-1; Excavating Pad E-1
48	01/15/14														Grouting Anchor I-1
49	01/16/14														Drilling Anchor I-1